
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 10/01/2013

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14338-12-000-0

Estimate Summary By Project

Estimate Number: 0014

02/06/2014

Contract Location: Time Allowed:

7.708 MILES OF ADVANCED TRAFFIC MANAGEMENT SYSTEM (ATMS) INS

 

Contractor:

WORLD FIBER TECHNOLOGIES, INC. Date Let:

4070 NINE MCFARLAND DR. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALPHARETTA GA 30004-3385 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

INTERNATIONAL FIDELITY INSURANCE CO.

06/22/2012

07/06/2012

08/02/2012

08/06/2012

08/13/2012

11/12/2013

00/00/0000

465 Days

11/13/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 99.78

464 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,657,595.43

$1,649,208.30

$95,272.46

93.93%

Counties:

Forsyth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010291.01000 $1,657,595.43 $1,649,208.30 $95,272.46 94.25% $5,346.78

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 10/01/2013

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14338-12-000-0

Estimate Summary By Project

Estimate Number: 0014

02/06/2014

Project Number: 0010291.01000 SR 400 - 7.708 MI INSTALLATION OF ATMS/ITS SYSTEM

 

0010291                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,245,630.87 $1,235,636.83 $9,994.04

Non-Participating $311,407.71 $308,909.20 $2,498.51

Total Earnings $1,557,038.58 $1,544,546.03 $12,492.55

Stockpiled Materials $5,531.39 $12,677.16 ($7,145.77)

Gross Earnings $1,562,569.97 $1,557,223.19 $5,346.78

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($247.00)

Total: $1,562,322.97 $1,556,976.19

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $5,346.78

$0.00($247.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 10/01/2013

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14338-12-000-0

Estimate Summary By Project

Estimate Number: 0014

02/06/2014

Project Number 0010291.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .992

 16212.660 .008

0010291

 

1.000 $129.70 $16,212.66

0015 163-0240     MULCH TN  9.000 14.186

 393.810 .000

 

 

14.186 $.00 $5,586.59

0030 615-1200     DIRECTIONAL BORE - LF  125.000 181.000

 4.500 .000

3 IN

 

181.000 $.00 $814.50

0075 647-2170     PULL BOX, PB-7 EA  102.000 88.000

 1531.360 .000

 

 

88.000 $.00 $134,759.68

0090 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  130.000 176.000

 6.100 .000

 

 

176.000 $.00 $1,073.60

0105 682-7062     CONDUIT DUCT BANK, TYPE 3 LF  72,778.000 74,156.000

 7.130 254.000

 

 

74,410.000 $1,811.02 $530,543.30

0110 700-6910     PERMANENT GRASSING AC  1.000 3.043

 450.070 .000

 

 

3.043 $.00 $1,369.56

0140 935-1118     OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE TUBE, SINGLE MODE, 14LF  85,011.000 84,169.000

4 FIBER 2.720 254.000

 

 

84,423.000 $690.88 $229,630.56

0145 935-1512     OUTSIDE PLANT FIBER OPTIC CABLE, DROP, SINGLE MODE, 12 FIBERLF  975.000 1,582.000

 1.220 .000

 

 

1,582.000 $.00 $1,930.04



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 10/01/2013

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14338-12-000-0

Estimate Summary By Project

Estimate Number: 0014

02/06/2014

Project Number 0010291.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0165 935-3108     FIBER OPTIC CLOSURE, UNDERGROUND, 144 FIBEREA  18.000 16.000

 785.350 .800

 

 

16.800 $628.28 $13,193.88

0185 935-8000     TESTING LS  1.000 .000

 5281.130 1.000

 

 

1.000 $5,281.13 $5,281.13

0225 939-2237     GBIC, TYPE D EA  1.000 .800

 84.280 .800

 

 

1.600 $67.42 $134.85

0230 939-2240     GBIC, TYPE E EA  1.000 .800

 174.570 .800

 

 

1.600 $139.66 $279.31

9050 935-3408     FIBER OPTIC CLOSURE, FDC (RACK MOUNTED), 144 FIBEREA  .000 .000

 4680.570 .800

Add pay item to Contract for additional  Work

Add pay item for additional work

.800 $3,744.46 $3,744.46

Category Amount: $12,492.55 $944,554.12

Project Total Amount: $12,492.55 $1,557,038.58


